App F IX 4

Previous References

1947 (Jul)

File No 60-46

Serial Nos 26 27

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Sept 47

SUBJECT

Construction of IInd Stage of drainage work at Konanur, Aralgud taluk Hassan Dt

9509 & 2219/47

To

The Chief Engr for Irrigation

Approves of the action taken by him in having instructed the Bandary Engr to call for fresh tenders for the work

ML 50-46-26

Office of the Dewan of Mysore

Camp Mysore *Dated* 14th January *1947*



NOTE

311

Extracts from a representation dated the 6th January 1947 by the Members of Konanur Municipal Council, Arkalgud Taluk, submitted to the Dewan during his recent tour in Hassan District with the Dewan's orders* thereon are herewith forwarded to the Revenue Secretary for further necessary action and report at an early date -



1

" That the drainage work of Konanur Town has been sanctioned in three stages The first stage was completed in 1939-40 and the second stage of work, for which the Municipality have already paid their share of contribution, might be put into execution without delay "

2 This may be taken up at once

2

3 "That the water supply to the town which is under the control of the Sanitary Department is not being properly ensured and not meeting the entire demands of the town It is therefore requested that the Department be instructed to make satisfactory arrangements or to hand over the management to the Municipality itself The Town may also be provided with protected filtered water supply "

*No operator only a watchman A K Colony

*Why should not this be transferred to the Council ? There is a jewel filter which is not used Why?

BY order,

Private Secretary to Dewan

General and Revenue Secretariat

Dewans Minute dated 14/1/47 re: 1th of the members of the Konanur mtl comm.

File No of 191 56

Serial No

8) Draft letters to (1) the D C Hassan (2) the Engr for Rds & Bldgs & (3) the chief Engr for Irrigation, are put up for approval

17/1

b) Prepare all the three Sets for sgd/ I/c

TYPING SECTION 30 JAN 1947 GEN & REV SECTT

To

1. The D C Hassan
No. L 10752 D/31.1.47
calls for information about water supply

2. The C E for Irrigation
No L 10751 D/31/1/47
Calls for information about water supply

3 The C E for A Bldgs
No L 10753 D/31/1/47
Calls for information about drainage work

From the Chief Engineer for Irrigation
No 2754/S D/23-6-1947
Submits a report on the water supply to Konanur Town, Arsikere Taluk, Hassan District

7) The report is for kind perusal with refer to para 2 of the Dewan's minute dated 14-1-47

8) A copy of the letter will be forwarded to the D C Hassan Dist to provide necessary funds for the purpose by the mcity as suggested by the C E in the last para of the letter

28/6 BRL 9) I pl keep the file up to date as the C E's letter is in it

E+ Contn Sheet

10186/L

10156/Z

File No | of 194 | General and Revenue Secretariat

Serial No

(2) PL ___ remind to D.C about handing over the management & water supply to the MES

(3) PL remind to C.E. for roads ___ estimate for Bridges re Drainage scheme

for 10/7/47

(4) The file referred to at Asp'nt. up ___ Subst. with reminders as referred at 2d above ___

12/7 PSO

(5) (1) The above ___ reports ___ forwarded to the D.C Hassan Encl. ___ for 14/7/47

No L/C 06/15-7-47

do the C.E for A & B

No L 100'5/15-7-47

(2) Returned as directed at 7(2) above

15/7 PSO

(3) The report received from the C.E. for Irrigation in regard to the improvement of water supply at Kmanna is for perusal

The D.C Hassan visit of the C.E for R & B however reminded about the other points

(4) Refer paras 1 to 4 Supra

Reminder) from

(5) please bring up ___ the D.C & C.E 16/7/47 submission ___ the C.E requesting to expedite the submission of plan with estimate called for in this office letter dated 8/7/47

883/177

WD 0o238—GPB—15 000—8-1-47

TYPING SECTION 14 JULY 1947 H. & HOSP. SECTT

Water Supply to Konarun Town

Continuation Sheet | File No 10186 / Current No 12 | of | Page

J 756/ml, J 905/ml

18) Two drafts are submitted for appl

25/7

19) Orders at once for 26/7 hrs

TYPING SECTION
28 JULY 1947
[illegible] SECTION

To the C E for Roads & Bldgs
No L 1837/1-8-47
Calls for the reasons for the delay in not putting the work into execution

To the D C Parasan Dist
No L 1836/1-8-47
Calls for a report re transfer of the management of water supply at Konarun to the local mnlty from the Sanitary Dept

Sno P 7/8

Proceedings of the C E for Roads and Bldgs, No 1561 dated 1-8-1947,

Forwarding the aforesaid letter called for in this office letter of 31-1-47.

20) The Reasons for the delay in the execution of the drainage work at Konarun, are stated to be the following :-

1) Delay of about two years on the part of the municipality to make funds available when the work had been entrusted to an tender to one Mr Srikantiah on Dec 1940, and to consequently has undergone Factory cost of the Contract on 'Views of the changing Conditions

2) Want of Response to fresh tenders called for on June 1948

3) Contractor T Doraisamy not under taking the work after acceptance of his usual quotation at 4% above the estimated rate due to the people of about an year & more and the Correspondence from March 46 to June 47 related in the correspondence, (between the municipality and the public Works Dept there perhaps would not have occurred & appropriate security has been taken from the contractor such as to cover the due discharge of the contract & to cover the forfeiture for any failure on his part with ask any claims for any compensation etc forfeited.

21) The Chief Engr & Sister that the Sanitary Engr has been requested to call for fresh tenders immediately and submit them for orders

22) Submitted for orders.

23) The letter dated 7/8/1947 received from the C.E for Rs explaining the reasons for the delay in taking up the drainage work at Kanamur is for personal He states that he was ill, he has asked the Sanitary Engineer to call for fresh tenders for them & submit them for orders for personal orders

with respect to para 1 supra.

24) Re para 3 supra re water supply to the D.C. Hassan has been

Taken up with the necessary funds for the

reported to provide the necessary funds for the — para

newsday 24/8/47

754/905

25) Where is the reference asking the D-C Hassan to provide necessary funds re water supply? I don't see the reference anywhere in the file please put it up

25/8/W

26) The D C Hassan Reply as has called for (Linked file) Dated 12-8 W that this municipality has heavy Concentrations such as payment of arrears of water maintenance charges amounting to Rs 25,000/, and Contractor towards the Combined dispensary to the extent of Rs 5015-14- Bandy, a municipal High School has been sanctioned for the place from 46 W for the maintenance of which the municipal Council is required to find funds in the face of so many Concentrations, the municipal Council is stated to be not in a position to meet even portion of the cost of improving the water supply of water to the town

27) The reference made from this office on 9 4 W is flagged "Y" which is suggestive that direct for the provision of funds to the municipality this question is however being dealt with on the linked file separately

28) Confirming was the question of drainage, the Reasons for the delay to execute the works which was called for has been

explained to the Chief Engr on Response to our letter dated 15-7-47 has been noted at paras 20 and 21 of the notes Supra and re for perusal and orders

The 8/9/47 29) for perusal — Objections of Engrs received 6/9/47

3/9

3) Reference — paras 1 to 4 Supra

1) The Chief Engr for R & B's will be requested to expedite the execution of the drainage work at Kanamur Town.

3) The Question relating to the improvement of Water Supply to Kanamur town is dealt with in the link file

Minister Revenue
Thro' Fin & Secy

D Ewart

THE MI
TENUE
2918-9
11 SEP 47

L SLCT.
CO FI 1880 9/9

9/9/47

8/9/47 11/9/47 10/9/47

DM letter 12 SEP 1347 1925 13/9

905/mb

Dft Letter to the C E for R & B to put up

15/9/47

15/9/47

TYPING SECTION
16 SEP 1947
H.A. SECTY

To the chief Engr for acceptance
No L 9509 of 22 9-47
approved his selection of the
Sanitary Co Cadre for Free Gaudos

Rec B.26 9/47
[illegible]

Appendix F G —1]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the 194

Date of issue 31/1/47

Signed by

List of enclosures and although the work has been completed it is hoped that the accounts will soon be received

Copied by

Examined by

Section

File No

Serial No

No 4/10753 Answered

To

The Chief Engr for Rds & Bldgs

Sir,

I am directed to state that it has been brought to the notice of Govt that the drainage works in the Kanamm Puncha, Arikalgud Taluk, Hassan Dist which has been sanctioned in three stages, has not been put into execution, altho the first stage estimate was completed in 1939-40 I am to request that the reasons for the delay in the execution of the works may be furnished to see that the works taken up for execution without delay

I have etc,

for Rev Secy

WD 02745—GPB—2,000—24 6 46

No. 1561

Office of the Chief Engineer for Roads and Buildings in Mysore, Bangalore, Dated 18 AUG 1947

To

The Secretary to Government,
Revenue Department,
Bangalore.

Re - Construction of II stage Drainage works at Konanur, Arkalgud Taluk, Hassan District

---

Sir,

With reference to your letter No.L.1005 dated 15-7-1947, on the above subject, I have the honour to report as follows -

Tenders for the work were called for as early as December 1940 and the work was entrusted to one Mr. Srikantaiah, The work could not be started as the required funds had not been received in full from the Municipality. After a prolonged correspondence with both the Municipality and the Deputy Commissioner, a sum of Rs 8,000/- was received by the Superintending Engineer at the end of September 1942.

It is reported by the Sanitary Engineer that a revised estimate based on the accepted rates of Mr Srikantaiah got up by him was sent to the President, Municipal Council, Konanur for countersignature and providing the balance funds required viz ,Rs 1375/- and this amount was not credited by the Municipality.

As the tendered contractor failed to start the work, a final notice was served on the contractor and his contract was terminated.

Fresh tenders for the work were called for by the Sanitary Engineer during June 1945 and there was no response thereto. Local quotations were therefore called for In response two quotations were received These quotations were submitted to this office by the Sanitary Engineer recommending for acceptance the lowest quotation of one Mr T.Doraswamy at 45% more than the estimated rates, the quotations were returned to the Sanitary Engineer with instructions to ascertain from the President, Municipal Council, Konanur whether the Municipality is willing to meet its share of the excess cost involved in the event of the acceptance of the lowest tender, which is 45% higher than the estimated rates The Sanitary Engineer reported in his letter No.1462 dated 7-6-1947 that the President, Municipal Council, Konanur had intimated that the Municipality is agreeable to meet the excess cost

As the quotations related to a period as far back as March 1946 the Sanitary Engineer was asked to ascertain from the contractor Mr T Doraiswamy whose quotation is lower, whether he is willing to take up the work now at the rates quoted by him. The Sanitary Engineer in his letter No.91 dated 23-7-1947 has reported that the contractor Mr.T.Doraiswamy was addressed in his office letter No.5. dated 10-7-1947 sent by registered post and there has been no response from the contractor and recommends that the tender of Mr.T. Doraswamy may be rejected and fresh tenders called for.

In the circumstances, I have instructed the Sanitary Engineer to call for fresh tenders for the work immediately and submit them for orders On receipt of tenders from the Sanitary Engineer further action will be taken

I have the honour to be,
Sir,
Your most obedient servant,

Chief Engineer for Roads and Buildings

NG

Ap

Du

Enc

Office of the Chief Engineer,

No. 1767

Dated Bangalore, August 1947.



To

The Secretary to Government,
Revenue Department, Bangalore



Re: Construction of II stage drainage work at Konanur, Arkalgud Taluk, Hassan District

---

Sir,

With reference to your letter No L 1837 dated 1-8-1947, on the above subject, I have the honour to state that the detailed report called for on the subject has been forwarded to you in this office letter No 1561 dated 1-8-1947

I have the honour to be,
Sir,
Your most obedient servant,

Chief Engineer for Roads
and Buildings

MCT

ML 50-46-27 Jeypore

C No
Ref on Pet No } 19 —19
App No

Dis No

Enclosure Dated
Approved on
Copied on by
Examined on by
Signed on Despatched on
Entered in--
Current } Register on
Petition }
Appeal } By

Periodical

Reminded on

WD 0639—GPB—75 00—15 6 45

DRAFT

L 950 22/9/47

To

The Chief Engr for R&B

Docket Abstract

Re Construction of II Class drainage works at Konamam Avalalgudi Vy, Hasan Dt

Sir,

With Reference to your letter no 1561 dated the 6th August 1947 on the above Subject, I am directed to state that, as circumstances stated, your choice cannot be given effect to and the Sanitary Engineer to call for fresh tenders for the work as approved.

I am to request that the execution of the works may be actively expedited as representations are being made to the Govt by the public of Konamam for the early completion of the work.

I have the honour to be
Sir
Your obedient servant
Sd/- Illegible
Secy
15/9/47

Memo L 9510 22/9/47

Copy wc to the D E, Hasan Dt for compliance.

Sd/- Illegible
Secy
4.
15/9

HIS HIGHNESS THE MAHARAJA OF MYSORE

No. 9509

General and Revenue Secretariat,

Dated, Bangalore, 22/9/1947

FROM

The Secretary to the Government of
His Highness the Maharaja of Mysore
Revenue Department.

To

The Chief Engineer for Roads & Buildings
in Mysore, Bangalore.

SIR

Re Construction of the II stage drainage works at Konanur, Arkalgud taluk. Hassan District

---

With reference to your letter No.1561 dated the 6th August 1947 on the above subject, I am directed to state that, in the circumstances stated, the action taken by you in having instructed the Sanitary Engineer to call for fresh tenders for the work is approved.

I am to request that the execution of the work may kindly expedited, as representations are being made to the Government by the public of Kondanur for the early completion of the work.

I have the honour to be,
Sir,
Your most obedient Servant,

Sd Syed Abdul Aleem,
Revenue Secretary to Government.

LC/3.

p.t.o.

[redacted] Arkalgud taluk may be deferred.

emo No. L9510 Date, 22/9/47

Copy of the foregoing is forwarded with compliments to the Deputy Commissioner, Hassan District, for information.

By Order,

For Revenue Secretary to Government.

M 5380

To

The Secretary To Government,
Revenue Department, Bangalore

Sir,

Construction of II Stage Drainage works at Konanur, Arkalgud Taluk, Hassan District

With reference to your letter No L 9509 dated 22-9-1947 on the above subject, I have the honour to state that it is reported by the Sanitary Engineer that fresh tenders for the work were called for by him fixing the last date for receipt of tenders as 30-9-1947 and in response, no tenders were received and he, therefore, has instructed the Assistant Engineer, Hassan to call for local quotations for the work giving wide publicity

I have the honour to be,
Sir,
Your most obedient servant,

CHIEF ENGINEER FOR ROADS
AND BUILDINGS

BKR/6-11

1) Submitted for perusal Receipt of further reply will be awaited

2) Yes

Ans A 25/11

Letter no 50/S dt 10-7-48 from the Chief Engineer for Roads & Buildings stating that the work relating to the Construction of II stage Drainage at Konanur, Arkalgud Taluk may be deferred

2. 310 393 V
I

Subject Perusal The Chief Engineer requests that for the reasons stated by the Secy Engineering, Bangalore, By reason of Secy Engineering, Bangalore, question of executing II stage Drainage work at Konanur may be deferred for the present

4) If appd, a copy of letter will also be sent to the Dy Comm, Hassan Dt for information | yes for 17/7

16/7 By 16/7/48

For perusal of the letter of the C-E for R&B

Secy for 17/7

Minister for Hlth for 29/7/48

Secy

OFFICE OF THE MINISTER FOR LOCAL SELF GOVERNMENT
No 280
Dt FSS

29/7/48

Secy

Submitted with a draft letter for appl

4/8 By Secy

Secy

To The Dy Comm, Hassan Dt

No L/1230 Dy 6-8-48

By 12/8 Forwards a copy of the letter of the Chief Engineer for R&B for information

ML 393

No 50 - S
Eng

Office of the Chief Engineer for Roads and Buildings in Mysore,
Bangalore, dated, the 6th July 1948



To

The Secretary to Government,
Revenue Department, Bangalore

Mr KKS
1/7/48



Sir,

Re the construction of 2nd Drainage works at Konanur ~~Arkl~~ Arkalgud Taluk, Hassan District

=====

In continuation of this office letter No 5380 - 81 dated the 8th November 1947, I have the honour to to forward herewith for information a copy of letter No 1467 dated the 8th May 1948, received from the Sanitary Engineer, Bangalore, on the above subject, I agree with the opinion of the Sanitary Engineer and request orders of Government may kindly be communicate to defer the work for a period of one year, under the circumstances explained therein

In the meanwhile, a revised estimate will be got up for the work

I have the honour to be,
Sir,
Your most obedient servant,

M N Lakshmana Rao
8-7-48

CHIEF ENGINEER FOR
ROADS AND BUILDINGS

MR/6-7

Letter No 1467 dated 8th May 1948 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, to the Chief Engineer for Roads and Buildings in Mysore, Bangalore

====

Re Construction of 2nd stage drainage works at Konanur, Arkalgud Taluk, Hassan District

====

With reference to the above, I have the honour to state that a report was submitted in this office letter No 1462 dated 7-6-48 Tenders for the above work were called for as early as December 1940 and the work was entrusted to one Mr Srikantiah The work could not be taken up as the requisite funds were not deposited by the Municipality After a prolonged correspondence a sum of Rs 8,000/- was deposited in aggregate by September 1942

A revised estimate was got up and forwarded to the Municipality for necessary countersignature and return with the balance funds of Rs 1375/- This amount was never deposited As the tendered contractors failed to start the work, a final notice was served on him and his contract was terminated

Fresh tenders were called for during June 1945 with no response Hence local quotations were called for Two quotations were received and submitted to you recommending the acceptance of the quotation of one Mr Daraiswamy at 45% above the estimated rates The same were returned to this office to ascertain if the Municipality was agreeable to meet the extra cost if the recommended tender was accepted The Municipality was agreeable to meet the extra cost

As considerable time elapsed after the receipt of quotations the contractor was addressed inquiring if he was willing to take up the work at the rates quoted by him There was no response to this

Hence the tender was rejected and fresh tenders were called for as per orders There was no response thereto as intimated in this office No 463 dated 4-10-47 Again local quotations were called for by the Assistant Engineer, No 3 Sanitary Sub Division Hassan There has been no response even to this

Under the circumstances stated and particularly considering the difficulty in procuring cement at the present time, I am of opinion that the work may be deferred for a period of one year Meanwhile, it is desirable to get up a revised estimate since the revision is found to be necessary Kindly orders according approval to the above views are solicited

========

(Copy)

8/5/48

CHIEF ENGINEER FOR
ROADS AND BUILDINGS

MR/6-7

L.1230 | 2 cpys
6/8/48

To,

The Dy Commr Hassan Dt

Sir In continuation of this office memo No L 9510 dt 22-9-47 forwarding a copy of letter No L 9509 dt 22-9-47 addressed to the Chief Engineer for Roads & Buildings in regard to the construction of the II stage drainage works at Konanur, Arkalgud taluk, I am directed to forward herewith for information a copy of letter No 50/S dt 6/10 7-48 received from the Chief Engineer for Roads & Buildings on the subject (~~sent~~ to a copy of together with its enclosure ~~state that the Govt agreed~~ ~~with him in this behalf~~) I have etc

() not covered by order

for Secy to Govt
W&S Rev Deptt

Memo No L.1231 dt 6/8/48

Copy of the above is forwarded with compliments to

The Chief Engineer for Roads & Buildings
with reference to his letter NO 50/S Dy 6/10-7-48.
(~~His proposal to defer the work for one year~~
is ~~also approved~~)

By order

for secy to Govt
~~Works~~ Rds Deptt

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

No. L 12307/2 General and Revenue Secretariat,

Dated Bangalore, 6/8/ *1948*

FROM

The ~~Chief~~ Secretary to the Government of His Highness
the Maharaja of Mysore
Revenue Department.

To

The Deputy Commissioner
Hassan District.

SIR,

In continuation of this Office Memo No.L.9510 dated 22nd September 1947 forwarding a copy of letter No.L 9509 dated 22nd September 1947 addressed to the Chief Engineer for Roads and Buildings in regard to the construction of the II stage drainage works at Konanur, Arkalgud Taluk, I am directed to forward herewith for information a copy of letter No.50/S dated 6/10th July 1948 together with a copy of its enclosure received from the Chief Engineer for Roads and Buildings on the subject.

I have the honor to be,
Sir,
Your most obedient servant,

(Draft)

for Secretary to Government,
Revenue Department.